

大月市賑わいづくり社会実験 工程表（案）

◆事業名		B-1 おもてなしストリート事業												
◆事業スケジュール		H23年												備考
検討項目		1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	
■事業の確認		●												
■実施要綱の検討(内容・日程)		●	●	●										
法令規制対策		●	●	●										
参加店の募集					●	●	●	●						
■レリーフデザイン公募						●	●	●	●					
レリーフデザイン決定							●	●	●					
ベンチ製作							●	●	●					
■おもてなしステッカー						●	●	●	●					
デザイン原案作成						●	●	●	●					
ステッカー製作							●	●	●					
■社会実験準備														
のぼり旗						●	●	●	●					
事業実施説明会の開催									●					
■事業の実施									●	●	●	●	●	●
■広報活動														
広報原稿作成			●	●										
市広報					●									
メディア							●	●	●	●	●	●		
市HP							●	●	●	●	●	●		
観光協会HP							●	●	●	●	●	●		
ポスター・チラシ展示配布						●	●	●	●	●	●	●	●	●
■アンケート調査														
調査原稿の検討							●	●	●	●	●	●	●	
調査票作成								●	●	●	●	●	●	
調査の実施									●	●	●	●	●	
集計・分析											●	●	●	
■街めぐりマップ作成														
原稿の検討			●	●	●	●	●	●	●	●	●	●	●	
マップの作成					●	●	●	●	●	●	●	●	●	
印刷								●	●	●	●	●	●	
配布									●	●	●	●	●	

2回

駅・市役所・各店舗

印刷共

A-1と協働